COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 08/ 2021

ESTI MATE SUMVARY 16: 40: 30
CONTI D C22794 ESTI MATE NO. 0010 PROG SPEC YR: 2005
PCN: 22794- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 10.0 DAYS TIVE ALLOW 323 WORK DAYS
El Paso, N Colo Spngs near N Gate Blvd.|-25 nile 155 PERCENT TI MVE: 3.10 ORI G TI ME ALLOW 309 WORK DAYS
PROJECT NO. PWOMVR40- 172
CO21-125 | NTERCHANGE WATER QUALI TY
NAME OF ROAD:
PROJECT COUNTI ES: EL PASO
CONTRACTOR:
REDLI NE Pl PELI NE, LLC PAY PERI OD ENDI NG 01/ 29/ 2021 DATE TI ME STARTED 03/16/2020
19126 SHADOWOOD DR DATE LET 01/ 23/ 2020 DATE WORK BEGAN 05/ 08/ 2020
DATE AWARDED 02/ 20/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/12/2020 DATE ACCEPTED
MONUNMENT CO 80131 (719)481-5777 DATE NOTI CE TO PROCEED 03/16/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 8,177, 637.45 PARTI Cl PATI NG $ 53, 258. 00 $ 0.00
AWARD PROJECT AM: $ 7,664,700.70 NON-PARTI Cl PATI NG 4,064, 665. 08 683, 043. 38
PERCENT COVPLETE: 50. 36% TOTAL EARNI NGS 4,117, 923.08 683, 043. 38
FUNDS AVAI LABLE: $ 4,059, 714.37 STOCKPI LED MATERI ALS 110, 406. 89 0.00
GROSS EARNI NGS 4,228,329.97 683, 043. 38
TOTAL CLAI VS $ 0.00 RETAI NAGE -114, 970. 51 -13,047.77
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 4,113, 359. 46 669, 995. 61
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 4,113, 359. 46 669, 995. 61
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 669, 995. 61

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22794-BI D ESTI MATE RUN 02/ 08/ 2021
PRQJECT: PWQVR40- 172 ESTI MATE NO 0010 16: 40: 30
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00001 Cl earing and G ubbing 4.000 0. 000
ACRE 0. 000 0. 00
18, 300. 00000 0. 000 0. 00
0010 202-00000 Renoval of Structures and Cbstructions 1. 000 0. 000
LS 1. 000 7,500. 00
7, 500. 00000 1. 000 7, 500. 00
0015 202-00021 Removal of Manhol e 1. 000 0. 000
EACH 1. 000 1, 283. 00
1, 283. 00000 1. 000 1, 283. 00
0020 202-00027 Renoval of Riprap 121. 000 0. 000
SY 69. 400 4,094. 60
59. 00000 69. 400 4,094. 60
0025 202-00035 Renmoval of Pipe 377.000 0. 000
LF 377.000 10, 179. 00
27.00000 377.000 10, 179. 00
0030 202-00155 Renoval of Wall 81. 000 0. 000
LF 81. 000 15, 390. 00
190. 00000 81. 000 15, 390. 00
0035 203-00010 Uncl assified Excavation (Conplete In Place) 1,297. 000 0. 000
cY 688. 000 67, 424. 00
98. 00000 688. 000 67,424.00
0040 203-00050 Unsui tabl e Materi al 260. 000 0. 000
cY 0. 000 0. 00
48. 00000 0. 000 0. 00
0045 203-01500 Bl adi ng 8. 000 2.000
HOUR 0. 000 0. 00
333. 00000 2.000 666. 00
0050 203-01510 Backhoe 8. 000 0. 000
HOUR 0. 000 0. 00
183. 00000 0. 000 0. 00
0055 203-01550 Dozi ng 8. 000 0. 000
HOUR 0. 000 0. 00

350. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0060 203-01594

0065

203- 01597

0070

203- 02330

0075

207- 00205

0080

208- 00002

0085

208- 00020

0090

208- 00033

0095

208- 00035

0100

208- 00041

0105

208- 00045

0110 208-00051

C22794
22794-BID
PVWOVR40- 172
| TEM
DESCRI PTI ON

Conbi nati on Loader

Pot hol i ng

Laborer

Topsoi |

*Erosion Log Type 1 (12 Inch)

*Silt Fence

Sedi ment Trap

*Aggregat e Bag

Rock Check Dam

Concrete Washout

Structure

*Storm Drain Inlet Protection (Type I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8. 000
HOUR
110. 00000
30. 000
HOUR
290. 00000
24. 000
HOUR
44. 00000
3, 765. 000
cy
62. 00000
3, 697. 000
LF
6. 00000
571. 000
LF
2.00000
1. 000
EACH
8, 110. 00000
1, 080. 000
LF
5. 00000
13. 000
EACH
2, 482. 00000
14. 000
EACH
817. 00000
18. 000
LF

5. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

10. 500
0. 000
10. 500

0. 000
0. 000
0. 000

828. 000
0. 000
828. 000

320. 000
0. 000
320. 000

571. 000
0. 000
571. 000

0. 000
0. 000
0. 000

56. 000
0. 000
56. 000

4.000
0. 000
4.000

2.000
0. 000
2.000

0. 000
0. 000
0. 000
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ESTI MATE RUN 02/ 08/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16: 40: 30

AMOUNT

3, 045

51, 336

1, 920

1,142

280.

9,928

1,634

.00

00

.00

00

00

00

.00

00

00

00

.00



CONTI D

ROADWAY

CAT NO0200

0115 208-00070

0120

208- 00103

0125

208- 00105

0130

208- 00106

0135

208- 00107

0140

208- 00207

0145

208- 00300

0150

211- 03005

0155

212-00006

0160

212-00032

0165 213-00003

C22794
22794-BID
PVWOVR40- 172
| TEM
DESCRI PTI ON

Vehi cl e Tracki ng Pad

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng (Sedi ment Renoval )

Renoval of Trash

*Er osi on Control

Management

Tenporary Berns

Dewat eri ng

*Seedi ng (Native)

*Soi | Conditioning

*Mil ching (Weed Free)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

14. 000

5, 294. 00000

16. 000
HOUR
219. 00000

16. 000
HOUR
454. 00000

24.000
HOUR
93. 00000

8. 000
HOUR
220. 00000

90. 000
DAY
922. 00000

250. 000
LF
10. 00000

1. 000
LS
400, 000. 00000

11. 100

ACRE
875. 00000
7.100

ACRE
3, 105. 00000
11. 100

ACRE

948. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

39. 000
4. 000
43. 000

0. 000
0. 000
0. 000

0. 664
0. 083
0.747

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 02/ 08/ 2021

3,688

33, 200

.00

.00

.00

.00

.00

00

.00

00

.00

.00

.00

16: 40: 30

AMOUNT

39, 646

298, 800

.00

.00

.00

.00

.00

00

.00

00

.00

.00

.00



CONTI D: C22794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22794-BI D ESTI MATE RUN 02/ 08/ 2021
PRQJECT: PWQVR40- 172 ESTI MATE NO 0010 16: 40: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 213-00012 *Spray-on Mul ch Bl anket 4.000 0. 000
ACRE 0. 000 0. 00
3, 400. 00000 0. 000 0. 00
0175 213-00061 *Mul ch Tackifier 2,420. 000 54. 000
LB 0. 000 0. 00
3. 05000 54. 000 164.70
0180 213-00150 *Bonded Fi ber Matrix 5. 000 0. 000
ACRE 0. 000 0. 00
3, 400. 00000 0. 000 0. 00
0185 216-00201  *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 14, 808. 000 0. 000
Cl ass
SY 0. 000 0. 00
2.80000 0. 000 0. 00
0190 217-00020 *Her bi ci de Treat nent 8. 000 0. 000
HOUR 0. 000 0. 00
202. 00000 0. 000 0. 00
0195 304-06000  Aggregate Base Course (Cl ass 6) 1, 547.000 0. 000
TON 0. 000 0. 00
63. 00000 0. 000 0. 00
0200 506-00030 Gouted Riprap 7.000 0. 000
cY 0. 000 0. 00
800. 00000 0. 000 0. 00
0205 506- 00409 Soil Riprap (9 Inch) 6. 000 0. 000
cY 0. 000 0. 00
211. 00000 0. 000 0. 00
0210 506-00412  Soil Riprap (12 Inch) 118. 000 0. 000
cY 56. 000 6, 664. 00
119. 00000 56. 000 6, 664. 00
0215 506-00418 Soil Riprap (18 Inch) 2, 733. 000 401. 500
cY 1, 325. 500 149, 781. 50
113. 00000 1,727.000 195, 151. 00
0220 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 45. 000 0. 000
cY 0. 000 0. 00

1, 091. 00000 0. 000 0. 00



CONTI D: C22794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22794-BI D ESTI MATE RUN 02/ 08/ 2021
PRQJECT: PWQVR40- 172 ESTI MATE NO 0010 16: 40: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0221 521-00000 Slurry Cut-Of Wall 3,013. 000 730. 100
SF 324.100 7,373.28
22.75000 1, 054. 200 23,983. 05
0225 601- 03050 *Concrete Class D (Vall) 458. 000 157. 620
cY 0. 000 0. 00
1, 206. 00000 157. 620 190, 089. 72
0230 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 583. 000 354. 000
LF 0. 000 0.00
115. 00000 354. 000 40, 710. 00
0235 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 060. 000 805. 000
LF 0. 000 0. 00
98. 00000 805. 000 78, 890. 00
0240 603-01245  *24 Inch Reinforced Concrete Pipe (Conplete In Place) 630. 000 358. 000
LF 0. 000 0.00
195. 00000 358. 000 69, 810. 00
0245 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 491. 000 122. 000
LF 85. 000 13, 515. 00
159. 00000 207. 000 32,913. 00
0250 603-01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 995. 000 140. 000
LF 0. 000 0.00
222.00000 140. 000 31, 080. 00
0250 MATERI AL ALLOMANCE Pi pe, RCP 570. 000
LF 0. 000 0. 00
44.07000 570. 000 25,119. 90
0250 MATERI AL ALLOWANCE Pi pe, RCP 33. 000
LF 0. 000 0.00
44.07000 33. 000 1, 454. 31
0255 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 555. 000 0. 000
LF 0. 000 0. 00
250. 00000 0. 000 0. 00
0260 603-01485  *48 Inch Reinforced Concrete Pipe (Conplete In Place) 5, 989. 000 4, 765. 000
LF 208. 000 66, 560. 00

320. 00000 4,973. 000 1, 591, 360. 00



CONTI D: C22794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22794-BI D ESTI MATE RUN
PRQIECT: PWQWR40- 172 ESTI MATE NO 0010
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0260 MATERI AL ALLOWANCE Pi pe, RCP 0. 000
LF 0. 000 0.00
71.38000 0. 000 0. 00
0260 MATERI AL ALLOMANCE Pi pe, RCP 0. 000
LF 0. 000 0. 00
71. 38000 0. 000 0. 00
0265 603-01545 54 Inch Reinforced Concrete Pipe (Conplete In Place) 553. 000 0. 000
LF 380. 000 144, 020. 00
379. 00000 380. 000 144, 020. 00
0270 603-01605 60 Inch Reinforced Concrete Pipe (Conplete In Place) 605. 000 0. 000
LF 0. 000 0. 00
557. 00000 0. 000 0. 00
0275 603-01665 66 |Inch Reinforced Concrete Pipe (Conplete In Place) 1, 180. 000 249. 000
LF 0. 000 0.00
545. 00000 249. 000 135, 705. 00
0275 MATERI AL ALLOMANCE Pi pe, RCP 207. 000
LF 0. 000 0. 00
184. 86000 207. 000 38, 266. 02
0275 MATERI AL ALLOWANCE Pi pe, RCP 113. 000
LF 0. 000 0.00
184. 86000 113. 000 20, 889. 18
0275 MATERI AL ALLOMANCE Pi pe, RCP 68. 000
LF 0. 000 0. 00
184. 86000 68. 000 12,570. 48
0280 603-02245  30x19 Inch Reinforced Concrete Pipe Elliptical 29. 000 29. 000
(Conplete In
LF 0. 000 0.00
152. 00000 29. 000 4, 408. 00
0285 603-02545  68x43 Inch Reinforcenent Concrete Pipe Elliptical 37.000 0. 000
(Conpl ete
LF 37.000 14, 430. 00
390. 00000 37.000 14, 430. 00
0290 603-10120 12 Inch Corrugated Steel Pipe 61. 000 0. 000
LF 0. 000 0.00

137. 00000 0. 000 0. 00



CONTI D: C22794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22794-BI D ESTI MATE RUN 02/ 08/ 2021
PRQJECT: PWQVR40- 172 ESTI MATE NO 0010 16: 40: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0295 603-50036 36 Inch Plastic Pipe 6. 000 0. 000
LF 0. 000 0. 00
269. 00000 0. 000 0. 00
0300 604-00305 Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4,672. 00000 0. 000 0. 00
0305 604-00310 Inlet Type C (10 Foot) 11. 000 4.000
EACH 0. 000 0. 00
6, 697. 00000 4.000 26, 788. 00
0310 604-00315 Inlet Type C (15 Foot) 3.000 2.000
EACH 0. 000 0. 00
8, 687. 00000 2.000 17,374.00
0311 604-00320 Inlet Ty C (20 Ft) CMO #3 1. 000 0. 000
EACH 0. 000 0. 00
10, 695. 00000 0. 000 0. 00
0315 604- 00505 Inlet Type D (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5,921. 00000 1. 000 5,921. 00
0320 604- 00510 Inlet Type D (10 Foot) 12. 000 5. 000
EACH 1. 000 7, 860. 00
7, 860. 00000 6. 000 47,160. 00
0320 MATERI AL ALLOMNCE I nl et Type D (10 Ft) 0. 000
EACH 0. 000 0. 00
2,561. 15000 0. 000 0. 00
0325 604-00511 *Inlet Type D (Special) (10 Foot) 2.000 1.000
EACH 0. 000 0. 00
24,863. 00000 1. 000 24,863. 00
0330 604-00515 Inlet Type D (15 Foot) 3.000 3. 000
EACH 0. 000 0. 00
10, 217. 00000 3. 000 30, 651. 00
0335 604- 00520 Inlet Type D (20 Foot) 2.000 0. 000
EACH 0. 000 0. 00

12, 740. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0340 604-19110

0345

604-19210

0350

604- 30010

0355

604- 30015

0355

0360

604- 30020

0365

604- 30025

0370

604- 30030

0375

604- 31010

0380

604- 31015

0385 604-31020

C22794
22794-BID
PVWOVR40- 172
| TEM
DESCRI PTI ON

Inlet Type R L 5 (10 Foot)

Inlet Type R L 10 (10 Foot)

Manhol e Sl ab Base (10 Foot)

Manhol e Sl ab Base (15 Foot)

MATERI AL ALLOWANCE MH Sl ab Base (15 Ft)

Manhol e Sl ab Base (20 Foot)

Manhol e Sl ab Base (25 Foot)

Manhol e Sl ab Base (30 Foot)

Manhol e Box Base (10 Foot)

Manhol e Box Base (15 Foot)

Manhol e Box Base (20 Foot)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

1. 000

10, 219. 00000

1. 000
EACH
15, 452. 00000

3. 000

EACH
8, 152. 00000
14. 000

EACH

11, 021. 00000

1, 790. 00000

5. 000
EACH
13, 206. 00000

4.000

18, 560. 00000

1. 000

17, 203. 00000

5. 000

17, 803. 00000

8. 000
EACH
19, 989. 00000

6. 000
EACH
25, 354. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

8. 000
1. 000
9. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

3. 000
0. 000
3. 000

1. 000
0. 000
1.000

2.000
1. 000
3. 000

6. 000
0. 000
6. 000

2.000
1. 000
3. 000
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11, 021.

17,803

25, 354

.00

.00

.00

00

.00

.00

.00

.00

00

.00

00

16: 40: 30

AMOUNT

16, 304

99, 189

39, 618

55, 680

17,203

53, 409

119, 934

76, 062

.00

.00

00

00

.00

00

00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0390 604-31030

0390

0390

0391 605-00060

0395 607-11525

0400 609-23000

0405 625-00000

0410 626- 00000

0415 626-01114

0420 700-70010

0425 700-70035

C22794
22794-BID
PVWOVR40- 172
| TEM
DESCRI PTI ON

Manhol e Box Base (30 Foot)

MATERI AL ALLOMANCE MH Box Base (30 Ft)

MATERI AL ALLOWANCE MH Box Base (30 Ft)

6 In PP Underdrain CMO 4

*Fence (Plastic)

*Qutter (Special)

Construction Surveying

*Mobi | i zati on

*Public Information Managenent (Tier V)

F/ A M nor Contract Revisions

F/ A Medi an Access

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

3. 000

26, 769. 00000

EACH
12, 107. 00000

EACH
12,107. 00000

1, 000. 000

LF
111. 00000
8, 347. 000

LF
1. 50000
586. 000

LF
154. 00000
1. 000

LS

105, 000. 00000

1. 000

LS
62, 425. 00000
319. 000

DAY
22.00000
70, 500. 000

F A
1. 00000
130, 000. 000

F A

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

1, 000. 000
0. 000
1, 000. 000

0. 000
0. 000
0. 000

0. 000
258. 000
258. 000

0. 747
0.083
0.830

0. 600
0. 400
1.000

206. 000
113. 000
319. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 10
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39, 732

8,715

24,970

2,486

.00

.00

.00

.00

.00

00

00

00

00

.00

.00

16: 40: 30

AMOUNT

53, 538

12, 107

111, 000

39,732

87, 150

62, 425

7,018

00

.00

00

00

.00

00

00

00

00

.00

.00



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

Page 11
ESTI MATE RUN 02/ 08/ 2021

CAT NO0200

0430 700-70111

0435 700-70380

0440 700-70589

CAT NO0400

0445 620- 00005

0450 620-00020

C22794
22794-BID
PVWOVR40- 172
| TEM
DESCRI PTI ON
ROADWAY

Project First Program

F/ A Erosion Control

F/ A Environnent al

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Special)

Sanitary Facility

Heal th & Safety Managenent

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
10, 000. 000
FA
1. 00000
99, 000. 000
FA
1. 00000
15, 000. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
47, 308. 00000
2.000
EACH
2, 975. 00000
CAT 0400  CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

16: 40: 30
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
8,124,379.458% 683, 043.38$ 4,175, 071. 96
1. 000
0. 000 0.00
1. 000 47, 308. 00
2.000
0. 000 0.00
2.000 5, 950. 00
53,258.00 % 0.00% 53, 258. 00
8,177,637.45$% 683, 043.38 $ 4, 228, 329. 96



